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I . HEADINGS 

DATE: Api-il 24, 2000 

oUBJEC": Pollution Report for the Lake Underground Storage Site, 
Painesville Township, Lake County, Ohio 

fROM: Jim Augustyn, OSC, USEPA Region V ERB, Westlake, Ohio 

TO: K. Mould, U.S. EPA, OSWER, Washington D.C (VIA LAN) 
R. Karl, Chief, ERB, Chicago, IL (VIA LAN) 
J. El-Zein, ERB, Chief RS-1, USEPA Region V, Gross lie (VIA LAN) 
B. Messenger, ERB, ESS, USEPA Region V, Chicago, IL . . {VIA LAN) 
B. Kush, ERB, Chief, Oil Sec, USEPA Region V, Chicago, IL(VIA LAN) 
A. Lilly, ERB, ESS, ERB, USEPA Region V, Chicago, IL . (VIA LAN) 
D. Tanaka, USEPA Region V, ORC, Chicago, IL (VIA LAN, 
V. Narsete, ERB, USEPA Region V, Chicago, IL (VIA LAN) 
K. douse, Ohio EPA, Columbus, OH (FAX 614-64 4-3250) 
S. Shane Ohio EPA, Columbus, OH (FAX 614-728-1717) 
D. Crist, ODNR DOG, Columbus, OH (FAX 614-268-4 316) 
N, Niehaus, Lake County Health District, 

Painesville, OH (FAX 4 40-350-2548) 
N. Koch, CFMC, USEPA, Cincinnati, OH (VIA LAN) 
M. McEwen, CDR, VSCG, Arlington, VA . (mmceu'engballston. uscq.mil) 
M. Chezik, US Dept Interior, Phil. PA (michael_chezik(j ios. doi . qC'V) 
T, Ferring, Lt, USCG, Case Officer, Aritifi§tDiiipg?aallston. uscg .mi 1) 
D. Pugh, LT, USCG Cleveland MSO, Cleveland, OH (FAX 216-522-3290) 
Duty Officer, NRC, Washington, D.C (BY F/vX) 
AQ. Marouf, U.S. EPA, ERB, Health & Safety, Chicago, IL (VIA LAN) 

POLRE? 415 - OPA Funded Removal 

Start Da-e; September 16,1999 

II. BACKGROUND 

Site No: 
NPL Status: 
Response Authority 
Static Notification: 
Completion Date: 
Lati ;.ude: 
Longi.tude: 
CERCLA Incident Category: 

III. SITE INFORMATION 

A. Ir.cicient Category: Removal-OPA funded 

i. Site Description 

I. Site location and background 

Lake Underground Storage (LUS) site (a.k.a Nacelle Land Management 
Corpcjrat.icn) is a 73-acre, inactive brine facility located at 675 Lakeshore 
E?oulevard in Painesville Township, Lake County, Ohio. The site is located 
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northi^est of the city of Painesville and adjacent to Mentor Marsh State Nature 
.?j:eserve, wiich empties into Lake Erie. A detailed description of the 
background '::an be found in the initial POLREP. 

IV. RESPONSE INFORMATION 

A. Situatio:"! 

1 • Curi'ent :;ituation 

EFLRS comple":ed the solidification of contaminated oil sludges and sediments 
from the latioon. All solidified waste is currently stockpiled on the far 
ncirt;hern po::tion of the site for disposal operations. Residual waste located 
around the ĥ ase of the four above ground storage tanks was also transported t̂o 
the stockpile area for disposal. On December 30, 1999, ERRS completed final 
:ie'Cont5minai:ion activities on all heavy equipment for demobilization. All 
;)€'r£;onr.el w(:re demobilized from site pending final approval of the site-
:;pec;ific Int'er-Agency Agreement (lAG). From April 10 through April 15, 2000, 
:]F.RS re-moD-lized to site, impr'^ved on-sit° roadways to allow for disposal, 
find transoo]:ted 7,274.84 to-̂ s OJ. v;ast soils off site for disposal. 

I l i l t " ' 

2. Removal cictions to date: (April 17 through 22, 2000) 

Or Moncay April 17, 2000, ERRS (Earth Tech, Inc.) continued disposal of tte 
:;toc;kpiled waste soil and continued site roadway and drainage improvements. 
:]F.RE; niobili::ed an additional operator to assist with loading of waste soil 
irtci cisposal trucks for off-site transportation and disposal. Today, 74 
;.ruc:ks were loaded with waste soils, of which 57 off-loaded at the landfill 
;ind 16 were pre-loaded for disposal on April 18, 2000. In addition, the 1 
;)re-lo3ded 1:ruck from April 14, 2000, and 17 pre-loaded trucks from April 15, 
?.C00, were also off-loaded at the landfill for a combined daily disposal 76 
:;ruc:ks totaling 2,158.90 tons of waste soil. ERRS also conducted limited 
lagoon grad;.ng operations today. Site security was initiated for non-work 
-1 GUI'S . 

:)n Tuesday A.pril 18, 2000, ERRS continued disposal of the stockpiled waste 
:;ci]. and continued site roadway and drainage improvements. A 6" trash pump 
,jas delivered to site and set up to pump water out of the lagoon area. 

•"iiW Purr.pinc act..vities commenced on the east side of the lagoon. To facilitate 
disposa.l, ar, additional landfill (American Landfill in Canton, Ohio) was added 
sinc;e the current disposal facility for this site could only accept 2,200 tons 
;)f -viaste a cay. Today, 103 trucks were loaded with waste soils, of which 81 
off-loaded At the landfill and 29 were pre-loaded for disposal on April 19, 
2000. In ac.dition, 16 pre-loaded trucks from April 17, 2000, were also off
loaded at th.e landfill for a combined daily disposal 97 trucks totaling 
2,545.39 tor.s of waste soil. Site security was initiated for non-work hours. 

Dn VJeclnesda;,- April 19, 2000, ERRS continued disposal of the stockpiled waste 
soi]., pumpii-_g water from the lagoon, and continued site roadway and drainage 
improvement;:. Today, 107 trucks were loaded with waste soils, of which 80 
csl'f-loaded ot the landfill and 27 were pre-loaded for disposal on April 2Ci, 
2000. In addition, 29 pre-loaded trucks from April 18, 2000, were also off-
)Loacied at tl'.e landfill fuj- a combined daily disposal 109 trucks totaling 
2,981.01 toj-.s of waste soil. Site security was initiated for non-work hours. 

On "nursday April 20, 2000, ERRS continued disposal of the stockpiled waste 
soî l, pumpi.'ig water from the lagoon, and continued site roadway and drainaige 
improvement;;. A tire was replaced on the backhoe which was punctured during 
vjorlc c:perat ions. Work was stopped early today by U.S. EPA due to heavy 
rainstorms Eind lightning. Today, 93 trucks were loaded with waste soils, of 



/i/t.ic:h £0 of::-loaded at the landfill and 13 were pre-loaded for disposal on 
'ipril 21, 2(;00. In addition, 27 pre-loaded trucks from April 19, 2.000, were 
;ilso off-loaded at the landfill for a combined daily disposal 107 trucks 
t.ctalirg 2,891.94 tons of waste soil. Site security was initiated for non-
' i c rk hcurs. 

ril 21, 2000, ERRS continued disposal of the stockpiled waste 
g water from the lagoon, and continued site roadway and drainage 

Today, 131 trucks were loaded with waste soils, of which 98 
t the landfill and 33 were pre-loaded for disposal on April 20, 
dition, 13 pre-loaded trucks from April 20, 2000, were also off-
e landfill for a combined daily disposal 111 trucks totaling 
3 of waste soil. A representative of the Lake County Engineers 
d concerns regarding ruts along a small stretch of Blackbrook Road 
reated by the disposal trucks awaiting entrance to the site. Site 
initiated for non-work hours. 
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tin Saturd.ay April 22, 2000, ERRS continued disposal of the stockpiled waste 
.;oil, ]:umiDirig water from the lagoon, and continued site roadway and drainage 
.mprovementf;. Today, 77 trucks were loaded with waste soils, of which 58 off
loaded at thie landfill and 19 were pre-loaded for disposal on April 24, 2000. 
[n addition, 32 of the 33 pre-loaded trucks from April 21, 2000, were also 
• jff-loaded £.t the landfill for a combined daily disposal 90 trucks totaling 
2,637.27 i:ons of waste soil. Site security was initiated for non-work hours. 

?. . Nex-; Steps 

finalize disposal of remaining waste on site. 
Contir;ue breaching and backfilling of lagoon. 

<•'. . Key Issues 

U.S. EPA will restore grassy area next to the berm on a small part of 
!31ac;kbrook Road. 

V. COST INFORMATION 

iRRS 
ZPA/USGC 
START 

$1,391,713 
$ 26,397 
$ 41,580 

(04/22/00) 
(04/22/00) 
(04/22/00) 

TOTAL $1,4 5 9,6 90 

VI. DISPOSITION OF WASTES 

Date 

As of l-l-
00 

4-12-OC 

4-l.V-OC 

4-1--0C 

4-i:.-00 

4-l"'-00 

# 
Trucks 
Loaded 

Total 

57 

79 

73 

65 

74 

# Disposed/ 
# Pre-loads 
Disposed* 

N/A 

4 6 / 0 

57 / 11 

49 / 22 

4 8 / 23 

58 / 18 

# Preloads 
Today 

N/A 

11 

22 

25 

17 

16 

Tons 
Disposed 
Today 

N/A 

1,247.96 

1,934.01 

2,060.13 

2,032.74 

2,158.90 

Cumulative 
Tons 

3, 189 tcns^^ 

4,4 36.96 

6, 370. 9'' 

8,431.10 

10,463.84 

12,622.74 j 



4-13-00 

4-19-00 

4-2D-00 

4-2L-00 

4-22-00 

108 

107 

93 

'131 

77 

81 / 16 

80 / 29 

80 / 27 

98 / 13 

58 / 32 

29 

27 

13 

33 

19 

2,545.39 

2,981.01 

2,891.94 

3,009.20 

2,637.27 

15,168.13 

18,149.14 

21,041.03 

24,050.23 

26, 68'.'. 55 

* == waste w,r.s shipped to Geneva Landfill and American Landfill. 
N/'A •= not ajDplicable. 
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